

PRINCE ALBERT MUNICIPALITY													
Supply Chain Management – Bid Register- 2016/2017													
Bid #	Item	Advertised	Medium	Tender no #	CID B No.	Clarification Meeting	Closing Date	Bid Evaluation Date	Bids Received	Bid Amount	Awarded to	Award date	Expenditure until 30 June 2017
SCM64/2016	Implementing Agent for housing development programmes	Transversal Agreement	n/a	n/a	n/a	n/a	n/a	09.09.16	Transversal Agreement		ASLA	12.09.16	
SCM 51/2016	Construction of a Half Olympic Swimming Pool	29.08.16	COUNCIL NOTICE BOARD COUNCILS WEBSITE DIE BURGER	51/2016	N/A	N/A	13.09.16		BUSHACTIVE CC PHAMBILI CIVILS	R2 037 583.51 R4 105 596.00	BUSH ACTIVE	3.01.17	
SCM 58/2016	ELECTRICAL SERVICES	26.08.16	COUNCIL NOTICE BOARD COUNCILS WEBSITE DIE BURGER	58/2016	N/A	N/A	19.09.16		PHELDON TRADING & PROJECTS REMOTE METERING SOLUTIONS BEAP CONSTRUCTION CC JAN NEL ELEKTRIES	R1830 185.42 R2940 854.07 R811 613.09 R776 580.32	Jan Nel Elektries	14.10.16	
SCM 59/2016	SUPPLY AND TRANSPORT OF GRAS	26.08.16	COUNCIL NOTICE BOARD COUNCILS WEBSITE DIE BURGER	59/2016	N/A	N/A	12.09.16		PHAMBILI CIVILS	R305 520.00	Phambili Civils	27.09.16	R305 520.00
SCM 90/2016	DRILLING, TESTING OF BOREHOLES AND PUMP INSTALLATION KLAARSTROOM AND LEEU GAMKA	8.12.16	COUNCIL NOTICE BOARD COUNCILS WEBSITE DIE BURGER	90/2016	N/A	N/A	10.01.17		NONE				